attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 19-Nov-14
Time 6:31PM

04-0120F4

Const Calendar Day: 421
Collins, Warren
No Inspection

Contract No.:
Diary #: 002
Inspector Name:
Inspection Type:

Date: 03-Nov-2010 Wednesday
Title: Assistant Structural Rep

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 22-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments
Work Performed on Force Account portion of CCO No. 60 =
*** Small Tools were used for preparing the Cadweld test specimens for 4-hours, per the details provided
in the Extra Work Order***
CCO0-060 Bid Item: 001 0-CBD-EFA.060 Cable Display
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP SALVADOR VILLALOBOS 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 0.00 0.00 8.00 D
Di ary: Dispute
General Comments 001 0-CBD-EFA.060 —~
3rd November 2010
The Work covered in this diary was agreed with ABF prior to being undertaken. The work performed was
approved for CCO #60 as part of the demonstration for securing the S-wrapping wire given in RFI
#1684R00.
No inspectors witnessed the performance of this work. This diary has been generated to validate payment
for ABF Extra Work Order #10525, which was agreed upon prior to its performance.
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